GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Tribal Welfare Department – Tribal Welfare Engineering Department – Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District - Verification of two (2) works taken up by Tribal Welfare Engineering Division, K.R. Puram, West Godavari District – Departmental action under APCS (CC&A) Rules 1991 - Orders – Issued.

=-=-=-

7. The receipt of this order, may be acknowledged.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

To
Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District.
The Engineer-In-Chief (Tribal Welfare), Vijayawada is requested to serve the same and furnish the duplicate copy with the ack. of the individual officer (with reg. post /ack due)
The Engineer-In-Chief (TW), Vijayawada (w.e).
Copy to:

The Secretary, Andhra Pradesh Vigilance Commission, Vijayawada.
The Director General, General Administration (V&E) Department, Vijayawada.
SF/SCs

// FORWARDED :: BY ORDER//

SECTION OFFICER

Article of charges framed against Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District.

ANNEXURE - I

Statement of Articles of Charges framed against Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District.

Charge: I

Recommended to entrust additional items of work such as Septic Tank, Internal Water Supply & Sanitary works, Internal Electrical work, Bore Well with Motor, Entrance Gate and Elevation Wall, which could be executed independently for Rs. 1,36,10,487/- to the agency for the work "Construction of Youth Training Center (YTC) building at K.R. Puram in West Godavari District" on nomination, in violation of G.O.Ms.No. 1, Finance (W&F-F7) Department, Dt. 25.02.2012.

Charge: II

Submitted the Revised Estimate and the Working Estimate by revising the rates with the current SSRs and made payments accordingly without obtaining approval from the Government, in violation of Para 176 (b) of APPW-D Code and Engineer-In-Chief's instructions communicated in Memo No. DEE/AEE2/YTC/KR Puram/1454/2012 Dt. 25.03.2014 duly incurring loss to the Government exchequer to a tune of Rs. 53,31,443/-

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED :: BY ORDER//

SECTION OFFICER

ANNEXURE - II

Statement of imputations of misconduct or misbehavior in support of the articles of charge framed against Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District.

Basis for Charge:

As per the Vigilance Report No.45 (C.No.241-2(i)/V & E/E/2014), Dated 31.05.2016 of General Administration(Vigilance & Enforcement) Department in which it was clearly established at that time of verification (2) two road works taken up by Tribal Welfare Division, K.R. Puram, in West Godavari District.

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED :: BY ORDER//

SECTION OFFICER

ANNEXURE – III

List of documents by which the article of charges framed against Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District.

1. Vigilance Report No.45 (C.No.241-2(i)/V & E/E/2014), Dated 31.05.2016 of General Administration(Vigilance & Enforcement) Department.

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED :: BY ORDER//

SECTION OFFICER

ANNEXURE – IV

List of witnesses by whom the article of charges framed against Sri T.V.S. Joga Rao, Deputy Executive Engineer/ Executive Engineer (Full Additional Charge), Tribal Welfare Division, K.R. Puram, West Godavari District.

List of Witnesses:

1. The concerned Vigilance & Enforcement Department officials have inspected the (2) two road works on 06.08.2014.

R. P. SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

//FORWARDED :: BY ORDER//

SECTION OFFICER